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ESTIMATE RUN 03/09/2021

ESTIMATE SUMMARY 14:19:21

CONTID: C21881         ESTIMATE NO: 0013 FINL 2005

PCN: 21881-BID    COFRS REPORTING CATEGORY: 2             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

REGION WIDE EROSION CONTROL PERCENT TIME:

PROJECT NO: STMR200-240                   

REGION WIDE EROSION CONTROL

NAME OF ROAD:  

PROJECT COUNTIES: PUEBLO

CONTRACTOR:

T-P ENTERPRISES INC. PAY PERIOD ENDING

5055 E. 39th Ave. DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

Denver CO 80207     (303)377-1215 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 430,969.56 PARTICIPATING $ $ 0.00

AWARD PROJECT AMT: 501,307.23 NON-PARTICIPATING 311.82

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 5,686.16

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

100.00

FIXED COMPLETION DATE

FIXED COMPLETION DATE

88.03%

51,580.38

311.82

311.82

5,997.98

$

$

$

$

0.00

379,389.18

379,389.18

0.00

379,389.18

0.00

0.00

379,389.18

0.00

AMOUNT DUE 379,389.18 5,997.98

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 5,997.98

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

EL PASO

PARK  

1269.0 TIME ALLOW: 12/31/2020 ??:??:??

ORIG TIME ALLOW: 6/30/2019 ??:??:??

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

07/12/2017

07/12/2017

12/31/2020

12/31/2020

03/09/2021

06/01/2017

06/08/2017

07/07/2017

07/12/2017
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PCN: 21881-BID    ESTIMATE RUN 03/09/2021

PROJECT: STMR200-240                   ESTIMATE NO: 0013

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:19:21

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Removal of Erosion Mat 609.670

0.330

202-00013  
 

305.00610.000

0.17

610.000

SY  

0.50000

0010 Removal of Riprap 0.000

0.000

202-00027  
 

0.000.000

0.00

0.000

SY  

19.04000

0015 Removal Of Silt Fence 60.000

0.000

202-01010  
 

18.0060.000

0.00

60.000

LF  

0.30000

0020 Unsuitable Material 0.000

0.000

203-00050  
 

0.000.000

0.00

0.000

CY  

71.61000

0025 Embankment Material (Complete In Place) 239.000

0.000

203-00060  
 

8,553.81239.000

0.00

239.000

CY  

35.79000

0030 Blading 5.000

0.000

203-01500  
 

906.655.000

0.00

5.000

HOUR

181.33000

0035 Backhoe 173.500

0.500

203-01510  
 

24,631.44174.000

70.78

174.000

HOUR

141.56000

0040 Dozing 0.000

0.000

203-01550  
 

0.000.000

0.00

0.000

HOUR

148.42000

0045 Truck (Dump) 45.000

0.000

203-01582  
 

5,722.6545.000

0.00

45.000

HOUR

127.17000

0050 Front End Loader (Rubber Tire) 25.000

0.000

203-01590  
 

3,586.7525.000

0.00

25.000

HOUR

143.47000

0055 Combination Loader 186.500

0.500

203-01594  
 

23,416.14187.000

62.61

187.000

HOUR

125.22000
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PCN: 21881-BID    ESTIMATE RUN 03/09/2021

PROJECT: STMR200-240                   ESTIMATE NO: 0013

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:19:21

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 Potholing 0.000

0.000

203-01597  
 

0.000.000

0.00

0.000

HOUR

420.63000

0065 Sweeping (With Pickup Broom) 0.000

0.000

203-01622  
 

0.000.000

0.00

0.000

HOUR

167.31000

0066 Str Bkfl (Flow-Fill) CMO 3 35.600

0.400

206-00065  
 

10,260.0036.000

114.00

36.000

CY  

285.00000

0070 Topsoil 89.300

-0.300

207-00205  
 

4,223.0589.000

-14.24

89.300

CY  

47.45000

0075 Silt Dike 0.000

0.000

208-00001  
 

0.000.000

0.00

0.000

LF  

9.00000

0080 Erosion Log Type 1 (12 Inch) 60.000

0.000

208-00002  
 

192.0060.000

0.00

60.000

LF  

3.20000

0085 Silt Berm 0.000

0.000

208-00004  
 

0.000.000

0.00

0.000

LF  

9.00000

0090 Erosion Log Type 2 (8 Inch) 0.000

0.000

208-00007  
 

0.000.000

0.00

0.000

LF  

5.40000

0095 Erosion Log Type 2 (18 Inch) 0.000

0.000

208-00009  
 

0.000.000

0.00

0.000

LF  

11.40000

0100 Erosion Bales (Weed Free) 0.000

0.000

208-00011  
 

0.000.000

0.00

0.000

EACH

18.00000

0105 Sand Bag 0.000

0.000

208-00015  
 

0.000.000

0.00

0.000

EACH

5.00000
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PCN: 21881-BID    ESTIMATE RUN 03/09/2021

PROJECT: STMR200-240                   ESTIMATE NO: 0013

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:19:21

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0110 Silt Fence 0.000

0.000

208-00020  
 

0.000.000

0.00

0.000

LF  

1.10000

0115 Aggregate Bag 0.000

0.000

208-00035  
 

0.000.000

0.00

0.000

LF  

4.80000

0120 Rock Check Dam 13.000

0.000

208-00041  
 

8,701.0313.000

0.00

13.000

EACH

669.31000

0125 Concrete Washout Structure 2.000

0.000

208-00045  
 

1,789.882.000

0.00

2.000

EACH

894.94000

0130 Storm Drain Inlet Protection (Type I) 0.000

0.000

208-00051  
 

0.000.000

0.00

0.000

LF  

12.50000

0135 Rigid Inlet Protection Device 0.000

0.000

208-00055  
 

0.000.000

0.00

0.000

EACH

230.00000

0140 Temporary Slope Drain 0.000

0.000

208-00060  
 

0.000.000

0.00

0.000

LF  

55.65000

0145 Vehicle Tracking Pad 0.000

0.000

208-00070  
 

0.000.000

0.00

0.000

EACH

1,950.74000

0150 Removal and Disposal of Sediment (Equipment) 0.000

0.000

208-00105  
 

0.000.000

0.00

0.000

HOUR

182.41000

0155 Removal of Trash 141.500

0.500

208-00107  
 

4,970.00142.000

17.50

142.000

HOUR

35.00000

0160 Temporary Berms 0.000

0.000

208-00300  
 

0.000.000

0.00

0.000

LF  

5.62000



CONTID: C21881         COLORADO DEPARTMENT OF TRANSPORTATION Page 5

PCN: 21881-BID    ESTIMATE RUN 03/09/2021

PROJECT: STMR200-240                   ESTIMATE NO: 0013

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:19:21

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0165 Seeding (Native) 4.630

-0.030

212-00006  
 

1,150.004.600

-7.50

5.000

ACRE

250.00000

0170 Soil Conditioning 4.630

-0.030

212-00032  
 

12,788.004.600

-83.40

5.000

ACRE

2,780.00000

0175 Mulching (Weed Free Straw) 0.000

0.000

213-00004  
 

0.000.000

0.00

0.000

ACRE

410.00000

0180 Mulching (Wood Strand) 0.000

0.000

213-00007  
 

0.000.000

0.00

0.000

ACRE

1,200.00000

0185 Spray-on Mulch Blanket 0.380

0.020

213-00012  
 

1,124.000.400

56.20

0.400

ACRE

2,810.00000

0190 Mulch Tackifier 50.000

0.000

213-00061  
 

90.0050.000

0.00

50.000

LB  

1.80000

0195 Bonded Fiber Matrix 0.420

-0.020

213-00150  
 

2,248.000.400

-112.40

0.420

ACRE

5,620.00000

0200 Soil Retention Blanket (Straw-Coconut) (Biodegradable 
Class 

10,196.680

0.320

216-00201  
 

18,966.4210,197.000

0.60

10,197.000

SY  

1.86000

0205 Turf Reinforcement Mat (Class 3) 2,156.000

0.000

216-00303  
 

9,658.882,156.000

0.00

2,156.000

SY  

4.48000

0210 Herbicide Treatment 987.000

0.000

217-00000  
 

29.61987.000

0.00

987.000

SY  

0.03000

0215 Aggregate Base Course (Class 6) 0.000

0.000

304-06000  
 

0.000.000

0.00

0.000

TON 

93.20000
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PCN: 21881-BID    ESTIMATE RUN 03/09/2021

PROJECT: STMR200-240                   ESTIMATE NO: 0013

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:19:21

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0220 Geotextile (Erosion Control) (Class 1) 2,173.000

0.000

420-00102  
 

6,844.952,173.000

0.00

2,218.000

SY  

3.15000

0225 Geotextile (Drainage) (Class 1) 0.000

0.000

420-00112  
 

0.000.000

0.00

0.000

SY  

2.78000

0230 Grouted Riprap 172.000

0.000

506-00035  
 

101,536.76172.000

0.00

172.000

SY  

590.33000

0235 Riprap (6 Inch) 446.000

0.000

506-00206  
 

43,346.74446.000

0.00

446.000

CY  

97.19000

0240 Riprap (12 Inch) 192.000

0.000

506-00212  
 

18,898.56192.000

0.00

192.000

CY  

98.43000

0241 Riprap (18 In) 215.000

0.000

506-00218  
 

27,337.25215.000

0.00

215.000

CY  

127.15000

0242 Riprap (36 In) 69.000

0.000

506-00236  
 

12,896.1069.000

0.00

69.000

CY  

186.90000

0245 Concrete Class D 0.000

0.000

601-03000  
 

0.000.000

0.00

0.000

CY  

2,000.00000

0246 18 In Plastic Pipe CMO 3 65.000

0.000

603-50018  
 

4,062.5065.000

0.00

65.000

LF  

62.50000

0250 *Flagging 0.000

0.000

630-00000  
 

0.000.000

0.00

0.000

HOUR

30.00000

0255 *Traffic Control Inspection 0.000

0.000

630-00007  
 

0.000.000

0.00

0.000

DAY 

175.00000
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PCN: 21881-BID    ESTIMATE RUN 03/09/2021

PROJECT: STMR200-240                   ESTIMATE NO: 0013

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:19:21

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0260 *Traffic Control Management 1.000

0.000

630-00012  
 

720.001.000

0.00

1.000

DAY 

720.00000

0265 *Construction Traffic Sign (Panel Size A) 0.000

0.000

630-80341  
 

0.000.000

0.00

0.000

EACH

55.00000

0270 *Construction Traffic Sign (Panel Size B) 1.500

1.500

630-80342  
 

255.003.000

127.50

3.000

EACH

85.00000

0275 *Drum Channelizing Device 0.000

0.000

630-80360  
 

0.000.000

0.00

0.000

EACH

55.00000

0280 *Traffic Cone 5.000

5.000

630-80380  
 

160.0010.000

80.00

10.000

EACH

16.00000

0285 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

50,000.000

F A 

1.00000

0290 F/A Partnering 0.000

0.000

700-70011  
 

0.000.000

0.00

0.000

F A 

1.00000

0295 F/A Mobilization Mobilization Area A 20,000.000

0.000

700-70015  
 

20,000.0020,000.000

0.00

20,000.000

F A 

1.00000

0300 F/A Mobilization Mobilization Area B 0.000

0.000

700-70015  
 

0.000.000

0.00

0.000

F A 

1.00000

0305 F/A Mobilization Mobilization Area C 0.000

0.000

700-70015  
 

0.000.000

0.00

0.000

F A 

1.00000
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PCN: 21881-BID    ESTIMATE RUN 03/09/2021

PROJECT: STMR200-240                   ESTIMATE NO: 0013

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:19:21

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0310 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

0.000.000

0.00

100.000

F A 

1.00000

CAT 379,389.17311.82430,969.56CURRENT AMT0200 $ $ $

$ 379,389.17311.82$430,969.56$CURRENT AMTPROJECT TOTAL


